





Amended QSA JPA Fiscal Year 2023 Budget & Work Plan Adopted November 28, 2022



Quantification Settlement Agreement Joint Powers Authority

4677 Overland Avenue, San Diego, CA 92123









TABLE OF CONTENTS

Section 1: Background	2
Section 2: Budget Overview	3
Section 3: Review of Activities in FY 2022 and FY 2021	4
Section 4: FY 2023 Budget	6
Section 5: FY 2023 Work Plan	8
Figure 1. QSA JPA Organization Chart	2
Table 1. Water Agency Remaining Payment Schedule	3
Table 2. Detailed FY 2022 Expenditures	
Table 3. FY 2022 Budget Summary	5
Table 4. FY 2022 Projected Fund Balance	
Table 5. Summary of Mitigation Contributions by Water Agency	6
Table 6. FY 2023 Projected Fund Balance	6
Table 7. Detailed FY 2023 Expenditures	7
Table 8. Major Expenditures in FY 2023	8

APPENDIX 1: AUDITED HISTORICAL QSA JPA SPENDING, FY 2004 - FY 2021

APPENDIX 2: WORK PLAN BY MITIGATION TASK

A2

A1

QSA JPA FISCAL YEAR 2023 BUDGET

SECTION 1: BACKGROUND

The Quantification Settlement Agreement Joint Powers Authority (QSA JPA) administers funding of environmental mitigation requirements related to the QSA water transfers. The QSA JPA collects, holds, invests, and disburses funds needed for the mitigation projects. The QSA JPA is comprised of designated representatives from the California Department of Fish and Wildlife (CDFW), Coachella Valley Water District (CVWD), Imperial Irrigation District (IID), and San Diego County Water Authority (Water Authority) that serve as Commissioners and staff.




Figure 1. QSA JPA Organization Chart

CVWD, IID, and the Water Authority are required to provide up to \$133 million (in 2003 dollars) to pay for the QSA JPA mitigation program. Under the terms of the *Quantification Settlement Agreement Joint Powers Authority Creation and Funding Agreement* (JPA Agreement), the collective financial obligation of the water agencies is capped at \$133 million, and the State of California is responsible to pay for any QSA water transfer environmental mitigation costs that exceed \$133 million.

SECTION 2: BUDGET OVERVIEW

The QSA JPA Commission adopts an annual budget for the payment of environmental costs for QSA conserved water transfer mitigation projects in the Imperial Valley. The budget is developed by IID in coordination with the QSA Implementation Team (IT), which consists of CDFW, IID, and the U.S. Fish and Wildlife Service (USFWS). The annual budget provides revenues generated from agency contributions and interest earnings to meet anticipated fiscal year (FY) mitigation expenditures. Mitigation projects are implemented by IID under direction from the IT. Specific mitigation measures are implemented per environmental permitting requirements and involve various timeframes for completion. Detailed QSA JPA annual spending through FY 2021 by mitigation task is provided in Appendix 1.

The JPA Agreement provides a schedule of annual agency contributions that are due on December 31 of each calendar year. As a means of managing cash flow requirements for future mitigation activities, the JPA Agreement permits agencies to adjust their payment schedules by rescheduling future payments from outer years to the near term. Under the Modification of Payment Schedules Pursuant to the QSA JPA Agreement (Advanced Funding Agreement), advanced payments by the agencies are due on July 1 and are discounted at six percent from the date of the scheduled payment to the date of the advance. The QSA JPA has advanced payments from the original JPA Agreement payment schedules to cover expected environmental mitigation expenses. In 2007, the water agencies modified their payment schedules to advance \$13.2 million in FYs 2007 and 2008 to cover mitigation requirements through 2013. In 2015, the Board of Directors (BOD) of the individual water agencies authorized advanced payments to the QSA JPA totaling \$40.5 million, consisting of \$10 million from the Water Authority, \$5 million from CVWD, and \$25.5 million from IID, scheduled over six years beginning in FY 2016. In 2022, IID's BOD authorized a payoff of \$48,458,655.04 for its remaining payments to the QSA JPA, consistent with the QSA JPA Agreement. The remaining payments per the 2015 Advanced Funding Agreement are shown in Table 1.

	CVW	/D	liD	1	AUTHC	ORITY	TOTAL PAYMENTS		
Year	Due 12/31	Due 7/1	Due 12/31	Due 7/1	Due 12/31	Due 7/1	Calendar Year	Fiscal Year	
2022	\$2,706,745				\$1,517,597		\$4,224,342	\$10,884,302	
2023	\$2,733,006				\$1,221,837		\$3,954,843	\$4,224,342	
2024	\$151,876				\$1,345,439		\$1,497,315	\$3,954,843	
2025	\$565,131				\$1,047,693		\$1,612,824	\$1,497,315	
2026								\$1,612,824	
Total	\$6,156,758	\$0	\$0	\$0	\$5,132,566	\$0	\$11,289,324	\$22,173,626	

Table 1. Water Agency Remaining Payment Schedule

¹ On September 29, 2022, IID exercised its option to complete an early payoff (\$48.5 million) of its funding commitment to the QSA JPA, consistent with the QSA JPA Agreement. The schedule has been modified to reflect this change. 3

SECTION 3: REVIEW OF ACTIVITIES IN FY 2022 AND FY 2021

On June 10, 2021, the QSA JPA Commission adopted the FY 2022 budget in the amount of \$11,698,380. Table 2 shows the FY 2022 budgeted and projected spending by mitigation task, based on approved invoice totals to date and remaining fiscal year projections by IID. Major expenses in the FY 2022 budget include implementing the Salton Sea Air Quality Mitigation Program (Task 24), the QSA Implementation Team (IT) Biologists (Task 2), and the Managed Marsh Areas (Task 8).

TASK	TASK DESCRIPTION	BUDGETED FY 2022	PROJECTED FY 2022	BUDGET SAVINGS
2	QSA Implementation Team Biologists	\$ 1,216,590	\$ 1,112,748	\$ (103,842)
3	Environmental Reporting and Monitoring	\$ 540	\$ -	\$ (540)
4	Salton Sea Salinity and Elevation Program	\$ 10,610	\$ 16,330	\$ 5,720
6	Tamarisk Scrub Habitat - Surveys and Mitigation	\$ 72,740	\$ 25,000	\$ (47,740)
8	Drain Habitat (Aquatic) - Create/Manage/Monitor "Managed Marsh" Areas	\$ 931,480	\$ 467,957	\$ (463,523)
10/10A	Worker Education Program Covered Species Training and Manual	\$ 640	\$ -	\$ (640)
15	Pre-Construction Activity Burrowing Owl Surveys and Relocation	\$ 8,950	\$ 5,139	\$ (3,811)
17	Farmer and Public Education Program	\$ 7,380	\$ 7,380	\$ -
18	Desert Pupfish Abundance and Distribution Study	\$ 6,530	\$ 8,000	\$ 1,470
19/19A	Pupfish Selenium Drain Studies	\$ 210,940	\$ 100,000	\$ (110,940)
20	Pupfish Construction and Maintenance Conservation Measures	\$ 500,000	\$ 100,000	\$ (400,000)
23	Covered Species Baseline & Monitoring Surveys	\$ 5,300	\$ -	\$ (5,300)
24	Salton Sea Air Quality	\$ 8,596,440	\$ 5,409,989	\$ (3,186,451)
36	JPA Audit Fees	\$ 10,770	\$ 10,770	\$ -
37	JPA Bank Fees	\$ 3,000	\$ 3,000	\$ -
38	Financial Advisor	\$ 16,000	\$ 16,000	\$ -
42	Brown Pelican - Sea	\$ 58,540	\$ 5,000	\$ (53,540)
44	Pupfish Refugium	\$ 31,930	\$ 1,000	\$ (30,930)
46	QSA JPA Website	\$ 10,000	\$ 9,340	\$ (660)
	Total	\$ 11,698,380	\$ 7,297,653	\$ (4,400,727)

Table 2. Detailed FY 2022 Expenditures

The projected budget savings and delayed expenditures for FY 2022 of \$4,400,727 is mostly due to the deferral of items under the Salton Sea Air Quality Mitigation Program (Task 24), Managed Marsh Areas (Task 8) and postponement of pupfish conservation measures (Task 20). Table 3 summarizes the FY 2022 budget projections.

	-	-
	PROJECTED	PROJECTED
FY 2022	FY 2022	FY 2022
BUDGET	EXPENDITURES	SAVINGS/DELAYS
\$ 11,698,380	\$ 7,297,653	\$ 4,400,727

Table 3. FY 2022 Budget Summary

On January 6, 2022, the QSA JPA Commission accepted an audit of its basic financial statements by Davis Farr Certified Public Accountants for fiscal years ending June 30, 2021 and 2020. Audited FY 2021 environmental mitigation expenditures totaled \$9,389,916, as depicted in Appendix 1. Based upon the audited cash balance of \$30,164,122 at the end of FY 2021, FY 2022 projected agency contributions and interest earnings of \$10,034,416, and projected FY 2022 budget spending of \$7,297,653, the QSA JPA expects to have a positive cash balance of \$32,900,885 at the end of FY 2022 (Table 4).

Table 4. FY 2022 Projected Fund Balance

D	ESCRIPTION		CASH FLOW					
FY 2021 Au	udited Fund Balance (6-30-21)		\$30,164,122					
	Mitigation Contributions	\$10,884,302	\$10,034,416					
Sources	Interest Income	\$(849,886)	φ10,004,410					
Uses	Environmental Mitigation		\$(7,297,653)					
FY 2022 Projected Fund Balance (6-30-22) \$32,900,885								

SECTION 4: FY 2023 BUDGET

The FY 2022 budget provides projected revenues of \$10,034,416 to meet anticipated expenditures from July 1, 2021 through June 30, 2022 of \$7,297,653, resulting in a net gain of \$2,736,763 from the previous fiscal year. FY 2023 will begin with the projected year-end FY 2022 fund balance of \$32,900,885.

Information summarizing the FY 2023 budget is presented in Tables 5 and 6. Table 5 provides the agency contributions for FY 2023 per the 2015 Advanced Funding Agreement for CVWD and the Water Authority and reflects the September 2022 pay-off of contributions made by IID. Also provided in Table 5 are funding contributions by agency through FY 2022.

AGENCY	CONTRIBUTIONS THROUGH FY 2022	FY 2023 CONTRIBUTIONS
CVWD	\$60,769,184	\$2,706,745
IID	\$55,599,923	\$48,458,655.04
Water Authority ²	\$85,905,294	\$1,517,597
Total Agency Contributions	\$202,274,401	\$52,682,997.04

Table 5. Summary of Mitigation Contributions by Water Agency

Revenue sources for FY 2023 include agency contributions from CVWD and the Water Authority (\$4,224,342), IID's September 2022 pay-off of its contributions (\$48,458,655.04), and interest income estimated at \$245,000. Projected spending in FY 2023 is \$25,067,528.37 for environmental mitigation, shown by mitigation task in Table 7. Based on the projected cash balance of \$32,900,885 at the end of FY 2022, FY 2023 combined sources of \$52,927,997.04, and projected FY 2023 budget spending of \$25,067,528.37, the QSA JPA expects to have a positive cash balance of \$60,761,353.67 at the end of FY 2023 (Table 6). Projected uses do not exceed sources, indicating an increase of \$27,860,468.67 in cash reserves for FY 2023.

Table 6. FY 2023 Projected Fund Balance

	CASH FLOW							
FY 2022 P	FY 2022 Projected Cash Balance (6-30-22)							
Sources	Agency Contributions (Includes IID pay-off)	\$52,682,997.04	\$52,927,997.04					
	Interest Income	\$245,000						
Uses	Environmental Mitigation		\$(25,067,528.37)					
FY 2023 Proj	FY 2023 Projected Cash Balance (6-30-23)							

² Water Authority contributions have been reduced by credits for payments made to the U.S. Bureau of Reclamation for implementation of Conservation and Mitigation Measures for the Colorado River.

Table 7. Defailed FY 2023 Expenditures		
TASK DESCRIPTION		FY 2023 BUDGET
QSA Implementation Team	\$	-
QSA Implementation Team Biologists	\$	1,197,060
Environmental Reporting and Monitoring	\$	560
Salton Sea Salinity and Elevation Program	\$	8,000
Salton Sea Mitigation Water to Salton Sea	\$	-
Tamarisk Scrub Habitat - Surveys and Mitigation	\$	74,920
Drain Habitat - Initial Vegetation and Habitat Surveys	\$	-
Drain Habitat (Aquatic) - Create/Manage/Monitor "Managed Marsh" Areas	\$	564,080
	ά	0.005 740.07

Table 7 Detailed FY 2023 Expenditures

т		Ψ	0,000
5	Salton Sea Mitigation Water to Salton Sea	\$	-
6	Tamarisk Scrub Habitat - Surveys and Mitigation	\$	74,920
7	Drain Habitat - Initial Vegetation and Habitat Surveys	\$	-
8	Drain Habitat (Aquatic) - Create/Manage/Monitor "Managed Marsh" Areas	\$	564,080
8A	Reimbursement to IID for Appraised Value of Managed Marsh Land	\$	9,685,748.37
8B	Reimbursement to IID for Third-Party Appraiser	\$	2,500
9	Drain Habitat Restrictions/Requirements for Construction and Maintenance	\$	-
10/10a	Worker Education Program Covered Species Training and Manual	\$	-
11	Desert Habitat Survey and Mapping of Right of Way	\$	-
12	Desert Habitat Create/Maintain Desert Habitat	\$	-
13	Changes to Operations on IID Canals to Avoid Covered Species	\$	-
14	Burrowing Owl Worker Annual Education and Manual	\$	-
15	Pre-Construction Activity Burrowing Owl Surveys and Relocation	\$	3,390
16	Burrowing Owl Relative Abundance and Distribution Surveys	\$	_
17	Farmer and Public Education Program	\$	7,600
18	Desert Pupfish Abundance and Distribution Study	\$	6,750
19/19A	Pupfish Selenium Drain Studies	\$	317,310
20	Pupfish Construction and Maintenance Conservation Measures	\$	257,500
21	Salvage of Razorback Suckers when Dewatering Canals	\$	-
22	Maintain Habitat on Fallowed Parcels	\$	-
23	Covered Species Baseline and Monitoring Surveys	\$	-
24	Salton Sea Air Quality	\$	12,822,120
25	Minimize Dust Emissions from Fallowed Lands	\$	-
26	Drain Connectivity to Salton Sea Elevation Decrease	\$	-
27	Grade Spoil/Roads from Drain Maintenance	\$	-
28	Power Line Markers for Pumpback and Seepage Recovery Systems	\$	-
29	Prepare and Implement Management Plan for Abandoned Portions of AAC	\$	-
30	Southwestern Willow Flycatcher Surveys and Habitat Monitoring	\$	-
31	Elf Owl Surveys	\$	-
32	Desert Tortoise Survey and Avoidance	\$	-
33	Least Tern Surveys	\$	-
34	Rail and Bittern Surveys	\$	-
35	Management and Planning	\$	-
36	JPA Audit Fees	\$	10,770
37	JPA Bank Fees	\$	3,090
38	Financial Advisor	\$	16,000
39	Bond Counsel Fees	\$	-
40	2001 Biological Opinion Measures	\$	-
41	Brown Pelican Coast	\$	-
42	Brown Pelican Sea	\$	55,920
43	Salton Sea Shoreline Strand Study	\$	-
44	Pupfish Refugium	\$	32,890
45	Recreation Facilities at Salton Sea	\$	-
46	QSA JPA Website Maintenance Services	\$	1,320
	Tota	al ¢	
		AT D	25,067,528.37

TASK

1

2

3

4

SECTION 5: FY 2023 WORK PLAN

The FY 2023 budget totaling \$25,067,528.37 includes environmental mitigation activities for compliance with environmental permits and regulatory requirements. A detailed breakdown of anticipated expenditures by task is provided in Table 7. Mitigation measures are implemented consistent with environmental permit requirements of the QSA conserved water transfers. Major expenditure categories for mitigation measures to be implemented in FY 2023 are shown in Table 8 and include: Salton Sea Air Quality Mitigation Program (Task 24), reimbursement to IID for appraised value of Managed Marsh land (Task 8A), and the biologist team (Task 2).

TASK	TASK DESCRIPTION	F	Y 2023 BUDGET	PERCENT OF TOTAL BUDGET
24	Salton Sea Air Quality	\$	12,822,120	51%
8A	Reimbursement to IID for Appraised Value of Managed Marsh Land	\$	9,685,748.37	39%
2	QSA Implementation Team Biologists	\$	1,197,060	5%
	Other Tasks	\$	1,362,600	5%
	Total	\$	25,067,528.37	100%

Table 8. Major Expenditures in FY 2023

Implementation of the Salton Sea Air Quality Mitigation Program (Task 24) is the largest budgeted expenditure for FY 2023 totaling \$12,822,120 or 51 percent of the total FY 2023 budget. Air quality mitigation includes annual emissions inventory, air quality network operations and maintenance, proactive dust control planning, groundwater development, air quality mitigation planning, and restricting access.

The Managed Marsh land reimbursement (Task 8A) is the second largest budgeted expenditure totaling \$9,685,748.37 or 39 percent of the total FY 2023 budget. Expenditures for FY 2023 include reimbursement to IID for the appraised value of the Managed Marsh land.

The QSA IT Biologists (Task 2) is the third largest budgeted expenditure making up \$1,197,060 or 5 percent of the total budget. This item includes funding for nine full-time staff and expenses for their fleet of vehicles.

Other tasks make up the remaining 5 percent of the FY 2023 expenditures totaling \$1,362,600.

The budget also includes reimbursements to the Water Authority for designated financial costs such as bank fees, audit fees, website maintenance, and financial consultants (investment management). Audited historical spending by task is included as Appendix 1. Detailed summaries for individual mitigation measures by task, including a detailed breakdown of FY 2023 expenditures and planned and completed work, are included in Appendix 2.

Task	Task Description	Total FY 2004-2021	FY 2021	FY 2020	FY 2019	FY 2018	FY 2017	FY 2016	FY 2015	FY 2014	FY 2013	FY 2004- 2012
1	QSA Implementation Team	\$383,879										\$383,879
2	QSA Implementation Team Biologists	\$8,685,799	\$982,168	\$910,337	\$1,081,358	\$1,026,602	\$769,055	\$613,942	\$505,547	\$536,389	\$490,019	\$1,770,382
3	Environmental Reporting and Monitoring	\$82,458										\$82,458
4	Salton Sea Salinity and Elevation Program	\$30,060	\$8,447	\$4,129	\$4,895	\$7,100						\$5,489
5	Salton Sea Mitigation Water to Salton Sea	\$96,666,141		\$7,043,618	\$34,142	\$9,851,798	\$18,412,449	\$17,483,767	\$11,607,035	\$10,580,006	\$3,834,494	\$17,818,832
6	Tamarisk Scrub Habitat - Surveys and Mitigation	\$14,476		\$4,928								\$9,548
7	Drain Habitat - Initial Vegetation and Habitat Surveys	\$209,123										\$209,123
8	Drain Habitat (Aquatic) - Create/Manage/Mon itor "Managed Marsh" Areas	\$16,598,293	\$2,615,125	\$2,206,448	\$1,911,610	\$439,409	\$297,032	\$389,963	\$2,787,567	\$390,935	\$205,940	\$5,354,264
9	Drain Habitat Restrictions/Require ments for Construction and Maintenance	\$8,473										\$8,473
10/ 10a	Worker Education Program Covered Species Training and Manual	\$35,302										\$35,302
11	Desert Habitat Survey and Mapping of Right of Way	\$379,191										\$379,191
12	Desert Habitat Create/Maintain Desert Habitat	\$17,300										\$17,300
13	Changes to Operations on IID Canals to Avoid Covered Species	\$0										\$0

Task	Task Description	Total FY 2004-2021	FY 2021	FY 2020	FY 2019	FY 2018	FY 2017	FY 2016	FY 2015	FY 2014	FY 2013	FY 2004- 2012
14	Burrowing Owl Worker Annual Education and Manual	\$10,411										\$10,411
15	Pre-Construction Activity Burrowing Owl Surveys and Relocation	\$923,622				\$7,164	\$1,540	\$6,765		\$4,020	\$756	\$903,377
16	Burrowing Owl Relative Abundance and Distribution Surveys	\$3,516,853	\$46,155	\$206,984	\$224,314		\$20,000	\$59,509	\$28,172	\$13,145	\$35,072	\$2,883,502
17	Farmer and Public Education Program	\$15,755	\$1,600	\$2,437	\$2,150	\$1,600	\$935	\$1,416	\$1,435	\$2,876	\$260	\$1,046
18	Desert Pupfish Abundance and Distribution Study	\$92,367	\$60,307	\$17,653	\$116	\$8		\$24		\$14		\$14,245
19	Pupfish Selenium Drain Studies	\$2,461,740	\$167,559	\$118,586	\$157,978	\$36,468	\$66,650		\$1,482			\$1,913,017
20	Pupfish Construction and Maintenance Conservation Measures	\$181,497	\$4,273	\$4,234	\$124,105	\$11,653	\$504					\$36,728
21	Salvage of Razorback Suckers when Dewatering Canals	\$9,534										\$9,534
22	Maintain Habitat on Fallowed Parcels	\$0										\$0
23	Covered Species Baseline and Monitoring Surveys ¹	\$5,395,188				\$800	\$947	\$17,000	\$62	\$151	\$53,333	\$5,322,895
24	Salton Sea Air Quality	\$28,402,952	\$5,478,183	\$4,553,484	\$4,024,938	\$3,483,968	\$3,809,309	\$2,797,387	\$601,399	\$348,604	\$286,877	\$3,018,803
25	Minimize Dust Emissions from Fallowed Lands	\$57,775										\$57,775

¹ Includes Avian Studies from FY 2006, 2007, and 2008.

Task	Task Description	Total FY 2004-2021	FY 2021	FY 2020	FY 2019	FY 2018	FY 2017	FY 2016	FY 2015	FY 2014	FY 2013	FY 2004- 2012
26	Drain Connectivity to Salton Sea Elevation Decrease	\$0										\$0
27	Grade Spoil/Roads from Drain Maintenance	\$0										\$0
28	Power Line Markers for Pumpback and Seepage Recovery Systems	\$1,960										\$1,960
29	Prepare and Implement Management Plan for Abandoned Portions of AAC	\$0										\$0
30	Southwestern Willow Flycatcher Surveys and Habitat Monitoring ²	\$62,938										\$62,938
31	Elf Owl Surveys	\$0										\$0
32	Desert Tortoise Survey and Avoidance	\$0										\$0
33	Least Tern Surveys	\$0										\$0
34	Rail and Bittern Surveys	\$0										\$0
35	Management and Planning	\$336,979				\$1,367	\$9,354	\$4,190	\$3,229	\$3,950	\$4,618	\$310,271
36	JPA Audit Fees	\$168,958	\$10,770	\$10,560	\$10,350	\$10,350	\$10,350	\$12,147	\$11,911	\$11,680	\$11,452	\$69,388
37	JPA Bank Fees	\$31,641	\$2,082	\$2,495	\$1,405	\$1,526	\$1,584	\$1,609	\$1,678	\$1,603	\$1,708	\$15,951

² Includes Task 46 from previous years.

Task	Task Description	Total FY 2004-2021	FY 2021	FY 2020	FY 2019	FY 2018	FY 2017	FY 2016	FY 2015	FY 2014	FY 2013	FY 2004- 2012
38	Financial Advisor	\$38,727	\$9,230									\$29,497
39	Bond Counsel Fees	\$25,000										\$25,000
40	2001 Biological Opinion Measures	\$3,349,126										\$3,349,126
41	Brown Pelican Coast	\$0										\$0
42	Brown Pelican Sea	\$5,188	\$4,017	\$1,171								\$0
43	Salton Sea Shoreline Strand Study	\$0										\$0
44	Pupfish Refugium	\$63,815			\$3,174			\$1,840	\$21,284			\$37,517
45	Recreation Facilities at Salton Sea	\$22,603			\$3,911	\$10,999	\$6,565		\$1,128			\$0
Total		\$168,285,124	\$9,389,916	\$15,087,064	\$7,584,446	\$14,890,812	\$23,406,274	\$21,389,559	\$15,571,929	\$11,893,373	\$4,924,529	\$44,147,222
Measu	ical Opinion ires Credited to Authority	\$3,349,126										\$3,349,126
Total J	IPA Expenditures	\$164,935,998	\$9,389,916	\$15,087,064	\$7,584,446	\$14,890,812	\$23,406,274	\$21,389,559	\$15,571,929	\$11,893,373	\$4,924,529	\$40,798,096

Work Task 1: QSA Implementation Team

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$-	\$-	\$-	\$383,879

Description and Purpose: The QSA Implementation Team is to hold quarterly Implementation Team (IT) meetings consisting of representatives from IID, USFWS, and CDFW, to guide implementation of the HCP and In-Valley CESA Permit for the duration of the HCP and Permit.

Permit Reference: HCP; CESA Permit 4(a)(ii) and MMRP 8

Accomplishments Through FY 2021: Quarterly implementation team meetings and annual budget review.

FY 2022 Activities: Quarterly implementation team meetings.

Proposed FY 2023 Activities: Quarterly implementation team meetings.

Work Task 2: QSA Implementation Team Biologists

P	ROPOSED	PROJECTED	Budgeted	SPENT THROUGH
	FY 2023	FY 2022	FY 2022	FY 2021
\$	1,197,060	\$1,112,748	\$1,216,590	\$8,685,799

Description and Purpose: Salary and expenses for IT Biologists.

Permit Reference: HCP, General 1; CESA Permit 4(a)(i) and MMRP 7

Accomplishments Through FY 2021: Environmental Mitigation Staff.

FY 2022 Activities: Environmental Mitigation Staff & Vehicles.

Proposed FY 2023 Activities: Environmental Mitigation Staff & Vehicles.

Work Task 3: Environmental Reporting and Monitoring

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$560	\$-	\$540	\$82,458

Description and Purpose: Report annually to USFWS and CDFW the amount of water conserved, transferred, and allowed to flow to the Salton Sea.

Make available to USFWS and CDFW valley-wide statistics regarding agricultural production and implementation of water conservation measures, including total acreage in agricultural production in the IID water service area, acres of each crop grown, acres of land fallowed, acres of participating farms, and total amount of water conserved and transferred. Submit annual report to SWRCB on actions taken to comply with the mitigation measures and conservation strategies included in the Final EIR/EIS and HCP and all other state and federal permits and regulatory requirements.

Prepare Adaptive Management Plan for monitoring effectiveness of mitigation measures. Submit reports of the previous year's activities to USFWS, CDFW and SWRCB including details of fish and wildlife conservation actions implemented, monitoring/surveying activities, and water conservation activities.

Permit Reference: HCP Chp 4; In-Valley Biological Opinion, TC Reporting Requirements; CESA Permit Conditions of Approval, General Conditions (a) and (b) and MMRPs; SWRCB Section 4

Accomplishments Through FY 2021: Annual report sent by March 31 of each year for the previous calendar year.

FY 2022 Activities: Printing and shipping costs for annual reports.

Proposed FY 2023 Activities: Printing and shipping costs for annual reports.

Work Task 4: Salton Sea Salinity and Elevation Program

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$8,000	\$16,330	\$10,610	\$30,060

Description and Purpose: To demonstrate compliance with the Salton Sea Habitat Conservation Strategy, monitor salinity and elevation of the Salton Sea.

Permit Reference: SWRCB-6; CESA Permit MMRP 40

Accomplishments Through FY 2021: Annual selenium monitoring.

FY 2022 Activities: Selenium analysis at the Salton Sea.

Proposed FY 2023 Activities: Selenium analysis at the Salton Sea.

Work Task 5: Salton Sea Mitigation Water to Salton Sea

PROPOS FY 202		PROJE FY 20	-	geted 2022	SPENT THROUGH FY 2021
\$	-	\$	-	\$ -	\$96,666,141

Description and Purpose: To implement refined Salton Sea Habitat Conservation Strategy (SSHCS), which requires provision of mitigation water to the Salton Sea for the first 15 years of the project to mitigate reductions in inflow due to the transfer of water to the Water Authority.

Mitigation water will be delivered in accordance with the schedule in Table 1-3 of the 9/03 Addendum.

Permit Reference: SWRCB CESA Permit 4(c)(i) and MMRP13

Accomplishments Through FY 2021: Delivered mitigation water to the Salton Sea.

FY 2022 Activities: Delivered 46,546 AF of mitigation water to the Salton Sea to resolve 2010 pre-delivery payback in FY 2020.

Proposed FY 2023 Activities: N/A.

Work Task 6: Tamarisk Scrub Habitat - Surveys and Mitigation

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$74,920	\$25,000	\$72,740	\$14,476

Description and Purpose: To develop preconstruction survey checklists and protocols in consultation with the IT, to identify proposed construction and impacted vegetation and covered species. Specific survey protocol will be developed to monitor and quantify changes in the amount/quality of habitat in consultation with USFWS and CDFW.

Includes the evaluation of all potential cottonwood-willow and tamarisk stands for Southwestern Willow Flycatcher breeding habitat suitability, prior to IID water conservation activities that could impact tamarisk habitat.

Permit Reference: HCP-TREE 1-3; In-Valley Biological Opinion, Willow Flycatcher Measures 1 to 4; CESA Permit 4(f) and MMRP 21-27, 29-36, 41, 42

Accomplishments Through FY 2021: Managed Marsh Complex native tree habitat in buffer zones installed.

FY 2022 Activities: Operation and maintenance of native tree habitat.

Proposed FY 2023 Activities: Operation and maintenance of native tree habitat.

Work Task 7: Drain Habitat - Initial Vegetation and Habitat Surveys

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$-	\$-	\$	\$209,123

Description and Purpose: To complete drain vegetation database, conduct covered species baseline surveys as necessary, and participate in a comprehensive planning process to address selenium impacts. Includes the evaluation of all potential cottonwood-willow and tamarisk stands for southwestern willow flycatcher breeding habitat suitability, based on characterizations provided in the draft Southwestern Willow Flycatcher Recovery Plan.

Permit Reference: HCP, Drain Habitat 1; In-Valley Biological Opinion Willow Flycatcher Measures 1 to 4; CESA Permit, 4(g) and MMRPs

Accomplishments Through FY 2021: Baseline drain.

FY 2022 Activities: N/A.

Proposed FY 2023 Activities: N/A.

Work Task 8: Drain Habitat (Aquatic) - Create/Manage/Monitor "Managed Marsh" Areas

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$564,080	\$467,957	\$931,480	

Description and Purpose: To create 959 acres of managed marsh habitat over a 15 year period, 1/3 of the total within the first five years. The specific amount will be determined by the IT, and approved by USFWS and CDFW, based upon the drain vegetation survey (an amount equal to the total amount of habitat in the drains), as well as the acreage required to compensate for selenium effects. Due diligence will be conducted on land chosen for Managed Marsh and land will be purchased for managed marsh.

Permit Reference: HCP Drain Habitat; In-Valley Biological Opinion-Rail CM 1-2; CESA 4(g)(i) and MMRP 45, 46, 47, 88, 101, 102, 103

Accomplishments Through FY 2021: Phase 1 built in 2009 - 365 acres. Phase 2 built in 2014 - 360 acres. Phase 3 design and construction. Buffer zones double as native tree habitat for construction projects.

FY 2022 Activities: Operation & Maintenance of Phase I and II of Managed Marsh Complex conducted. Phase III Design and Construction carried out.

Proposed FY 2023 Activities: O&M of Managed Marsh Complex Phases I, II, and III.

Work Task 8A: Reimbursement to IID for Appraised Value of Managed Marsh Land

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$ 9,685,748.37	\$-	\$-	\$-

Description and Purpose: Reimburse IID for the appraised value of the land underlying the Managed Marsh areas (Task 8).

Permit Reference: N/A

Accomplishments Through FY 2021: N/A.

FY 2022 Activities: N/A.

Proposed FY 2023 Activities: Mitigation reimbursement to IID up to \$9,685,748.37.

Work Task 8B: Reimbursement to IID for Third-Party Appraiser

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$ 2,500	\$-	\$-	\$-

Description and Purpose: Reimburse IID for direct costs incurred by hiring a thrid-party appraiser (independant consultant) to determine the value of the land underlying the Managed Marsh areas (Task 8).

Permit Reference: N/A

Accomplishments Through FY 2021: N/A.

FY 2022 Activities: N/A.

Proposed FY 2023 Activities: Reimburse IID \$2,500.

Work Task 9: Drain Habitat Restrictions/Requirements for Construction and Maintenance

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$-	\$-	\$-	\$8,473

Description and Purpose: To implement the listed measures when conducting scheduled construction activities within rights-of-way along the AAC, East Highline, and portions of the Westside Main, Thistle, and Trifolium Extension Canals containing desert habitat (these measures may be modified during the permit term with the approval of USFWS and CDFW or based on survey results or adaptive management).

Permit Reference: HCP-Drain 3; CESA Permit 4(f)(i, ii, iii, and ix), 4(g), 4(i)(iv) and MMRP 36, 49, 50, 70, 71, 76, 77, 89

Accomplishments Through FY 2021: Pre-construction surveys for construction activities.

FY 2022 Activities: Costs of biological monitors included as Environmental Specialists in Task 2.

Proposed FY 2023 Activities: Costs of biological monitors included as Environmental Specialists in Task 2.

Work Task 10: Worker Education Program Covered Species Training and Manual

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$-	\$-	\$640	\$35,302

Description and Purpose: To implement an annual worker education program for workers conducting O&M and construction activities to ensure compliance with the Desert Habitat Conservation Strategy. A worker education manual is to be prepared with the concurrence of USFWS and CDFW; copies are to be distributed to each person conducting O&M activities along the AAC, East Highline, Westside Main, Thistle or Trifolium canals.

Includes review of worker education manual, updates as appropriate, and distribution to workers; copies are to be given to USFWS and CDFW. Workers' compliance is to be monitored with worker education manual procedures, and any infractions will be reported by the IT Biologist to the worker's supervisor.

Permit Reference: HCP-Desert 1; CESA Permit 4(i) MMRP 58, 59 and 60

Accomplishments Through FY 2021: Annual worker education trainings conducted at the beginning of each calendar year and then an additional training mid-year for new employees.

FY 2022 Activities: Annual worker education program.

Proposed FY 2023 Activities: Annual worker education program.

Work Task 11: Desert Habitat Survey and Mapping of Right of Way

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$-	\$-	\$-	\$379,191

Description and Purpose: To conduct a desert habitat survey encompassing IID's rights-ofway along the AAC (from the intersection with the East Highline Canal to the desilting basins at Imperial Dam) and the Westside Main, East Highline, Thistle and Trifolium Extension Canals where the rights-of-way contain or are adjacent to desert habitat. Includes Identifying and mapping habitat and habitat features. A report of the results of the desert habitat survey is tube reported to USFWS and CDFW. The worker education manual will be updated to include a habitat map and map(s) of known locations of each of the covered species within the canal rights-of-way.

Permit Reference: HCP DH 4; CESA Permit 4(i)(v) MMRP 64

Accomplishments Through FY 2021: Habitat survey conducted as part of initial habitat mapping at the beginning of the QSA.

FY 2022 Activities: N/A

Proposed FY 2023 Activities: N/A

Work Task 12: Desert Habitat Create/Maintain Desert Habitat

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$-	\$	\$-	\$17,300

Description and Purpose: To determine the amount of habitat lost, and work with the IT to identify a replacement property (in a 1:1 ratio to the lost acreage) to be acquired or covered with a conservation easement if desert habitat used by covered species would be permanently lost due to O&M or construction activities. IID may not permanently remove more than 100 acres of desert habitat and/or tamarisk scrub habitat over the permit term.

Permit Reference: HCP-DH 5; CESA Permit 4(i)(vi) and MMRP 66, 67, 68

Accomplishments Through FY 2021: N/A.

FY 2022 Activities: N/A.

Proposed FY 2023 Activities: N/A.

Work Task 13: Changes to Operations on IID Canals to Avoid Covered Species

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$ -	\$-	\$-	

Description and Purpose: To implement the listed "interim" practices in connection with O&M activities. These measures may be modified during the permit term based upon survey results or adaptive management.

Permit Reference: HCP, Desert 2; CESA Permit, Conditions 4(i)(iii), 4(i)(vii) to (xiv) and MMRP 50, 60, 62, 63, 70, 71, 76 and 77

Accomplishments Through FY 2021: No major modifications to operations & maintenance activities to date.

FY 2022 Activities: N/A.

Proposed FY 2023 Activities: N/A.

Work Task 14: Burrowing Owl Worker Annual Education and Manual

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$-	\$-	\$-	\$10,411

Description and Purpose: To develop and implement an annual worker education program to ensure workers are familiar with Burrowing Owl mitigation measures. Also to ensure new workers are informed of and understand the HCP requirements. A worker education manual is to be prepared and distributed to each person conducting drain cleaning or canal maintenance procedures and refresher instruction is to be conducted. Copies of the manual are to be provided to USFWS and CDFW and approval of the workers' manual from USFWS and CDFW must be obtained. The IT Biologist will conduct random checks of workers to ensure compliance with the HCP.

Permit Reference: HCP, Owl 1

Accomplishments Through FY 2021: The Burrowing Owl Worker Education and Manual have been combined with Task 10/10A: Worker Education Program to conduct one annual worker education program. All Water Department O&M and construction workers are trained in January of each year. Zanjeros and water patrolmen are trained in February/March of each year. A mid-year make up training is conducted for anyone who missed trainings at the beginning of the year or who have been hired since trainings occurred.

FY 2022 Activities: Annual education program rolled into Task 10/10A.

Proposed FY 2023 Activities: Annual education program rolled into Task 10/10A.

Work Task 15: Pre-Construction Activity Burrowing Owl Surveys and Relocation

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$3,390	\$5,139	\$8,950	

Description and Purpose: To implement the following in connection with construction and O&M activities:

- Conduct visual inspection of banks and indicate location of burrows; avoid collapsing or filling burrows, exercise care in removing sediment, and avoid moving the excavator bucket directly over a burrow.

- Develop standard operating procedures through teamwork of IT biologist and maintenance workers for drain/canal cleaning.

Permit Reference: HCP-Owl 2-8

Accomplishments Through FY 2021: Annual inspections of canals and drains prior to all operations and maintenance activities.

FY 2022 Activities: Pre-inspection activities are conducted by HCP Team members as soon as an operation/maintenance or construction activity is identified. HCP Team member and vehicles are covered under Task 2. Costs to Task 15 include materials and equipment. Assume no more than two burrows needing artificial relocation each year.

Proposed FY 2023 Activities: Pre-inspection activities are conducted by HCP Team members as soon as an operation/maintenance or construction activity is identified. HCP Team member and vehicles are covered under Task 2. Costs to Task 15 include materials and equipment. Assume no more than two burrows needing artificial relocation each year.

Work Task 16: Burrowing Owl Relative Abundance and Distribution Surveys

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$-	\$-	\$-	

Description and Purpose: To prepare and conduct a study design for a relative abundance and distribution survey of Burrowing Owls (BUOW) in the HCP area; prepare in consultation with a statistician; obtain IT approval of the study design.

Permit Reference: HCP, Owl 7

Accomplishments Through FY 2021: Population Studies conducted in 2007/2008. Sub-Sampling conducted in 2011/2012.

"Efficacy study" on burrowing owl marking protocol in 2015/2016. Beginning of a 2-year subsampling effort in 2019 and 2020.

FY 2022 Activities: Burrowing Owl population subsampling event began in 2019 and ongoing through 2021.

Proposed FY 2023 Activities: N/A.

Work Task 17: Farmer and Public Education Program

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$7,600	\$7,380	\$7,380	\$15,755

Description and Purpose: To implement a farmer and public education program on Burrowing Owls; periodically include information on Burrowing Owls in water bills to farmers.

Permit Reference: HCP, Owl 9

Accomplishments Through FY 2021: Design an ad and public outreach presentations to various groups.

FY 2022 Activities: Public outreach presentations, design an ad, etc.

Proposed FY 2023 Activities: Public outreach presentations, design an ad, etc.

Work Task 18: Desert Pupfish Abundance and Distribution Study

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$6,750	\$8,000	\$6,530	\$92,367

Description and Purpose: To develop in coordination with the IT a protocol for monitoring pupfish presence in drains currently maintained, and in drain channels constructed, to increase the amount of potential pupfish drain habitat under Pupfish 3.

Permit Reference: HCP, Pupfish 4; In-Valley Biological Opinion, Pupfish CM 3; CESA Permit

Accomplishments Through FY 2021: Desert pupfish distribution monitoring protocol, purchasing of equipment, and implementation to date. IID environmental mitigation staff trained to survey for pupfish within drains around the Salton Sea.

FY 2022 Activities: Pupfish distribution surveys and equipment costs.

Proposed FY 2023 Activities: Monitoring of pupfish within IID drains at the Salton Sea by IID staff.

Work Task 19: Pupfish Selenium Drain Studies

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$317,310	\$100,000	\$210,940	\$2,461,740

Description and Purpose: To operate and maintain drains in a manner that minimizes the effects of water conservation on water quality. To implement the selenium drain monitoring study. To work together with the IT to determine the best means for managing the drain channels to minimize potential selenium effects on pupfish, based upon the findings of studies conducted by USFWS or others and continue funding of the Selenium Toxicity Study.

Permit Reference: HCP-Pupfish 4; CESA Permit Conditions 4(j)(ii), 4(j)(vi), 4(j)(vii), 4(j)(x); MMRP 80, 81, 87, 94; In-Valley Biological Opinion; SWRCB Order

Accomplishments Through FY 2021: USGS Selenium Study completed in 2009. Recommendations from USGS study used to create Selenium Work Plan for the RWQCB Ag Waiver completed. 1st year of 3 year study began in late 2018.

FY 2022 Activities: Selenium analysis within IID drains, equipment costs, and data analysis.

Proposed FY 2023 Activities: Ongoing Selenium Work Plan activities.

Work Task 20: Pupfish Construction and Maintenance Conservation Measures

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$257,500	\$100,000	\$500,000	\$181,497

Description and Purpose: To implement the listed measures in connection with construction activities (i.e., in-channel modifications) that directly affect pupfish drains and require dewatering or removal of drain sections.

Permit Reference: HCP-Pupfish 6; CESA Permit MMRP 80, 86, 89, 90, 94, 95, 96, 97; In-Valley Biological Opinion

Accomplishments Through FY 2021: Any required drain maintenance activities have been consulted with CDFW. Pupfish trapping occured five consecutive days with no pupfish caught before work has started.

FY 2022 Activities: Kicked off consultant to develop pupfish habitat connectivity plan.

Proposed FY 2023 Activities: Develop a Pupfish Habitat Connectivity Plan with consultant, USFWS, CDFW and CVWD for IID and CVWD drains.

Work Task 21: Salvage of Razorback Suckers when Dewatering Canals

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$ -	\$-	\$-	

Description and Purpose: The IT will develop a procedure for salvaging and returning fish to the Colorado River and ensure that a person qualified to capture and handle Razorback Suckers, and approved by USFWS and CDFW, will be present during dewatering of main canals or reservoirs.

Permit Reference: HCP-Razorback Sucker 1; CESA Permit 4(k)(i) and MMRP 99

Accomplishments Through FY 2021: No relocation efforts have been conducted to date.

FY 2022 Activities: No Razorback Suckers were found.

Proposed FY 2023 Activities: Relocation of Razorback Suckers if needed.

Work Task 22: Maintain Habitat on Fallowed Parcels

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH	
FY 2023	FY 2022	FY 2022	FY 2021	
\$	\$ -	\$-	\$-	

Description and Purpose: N/A

Permit Reference: N/A

Accomplishments Through FY 2021: Task has no value. Fallowed parcels are privately owned with residual cover from previous crops. Fallowed parcels are scattered around the valley, so no one area has had a significant percentage of fallowed lands.

FY 2022 Activities: N/A. Fallowing is no longer conducted as a conservation measure post 2017.

Work Task 23: Covered Species Baseline and Monitoring Surveys

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH	
FY 2023	FY 2022	FY 2022	FY 2021	
\$-	\$-	\$5,300	\$5,395,188	

Description and Purpose: To work with the IT to define specific surveys and studies to be conducted as part of a study program for the "Other Species" listed in Table 3.9-1 of the HCP within the HCP area. The use of created or acquired native tree habitat is to be monitored. A baseline desert survey will be conducted.

Permit Reference: HCP-OTHER Species 1 and 2; CESA Permit 4(i)(v) and MMRP 35, 48, 64, 65; HCP; CESA Permit 4(i)(v) and MMRP 64; HCP DH 2, DH3, DH4

Accomplishments Through FY 2021: Baseline survey of covered species completed in 2009. Imagery purchased for Imperial Valley Agricultural area. Annual marsh bird protocol surveys and Southwest Willow Flycatcher surveys conducted.

FY 2022 Activities: Covered species surveys.

Proposed FY 2023 Activities: Covered species surveys.

Work Task 24: Salton Sea Air Quality

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$12,822,120	\$5,409,989	\$8,596,440	\$28,402,952

Description and Purpose: To continue implementation of the 4-step air quality plan: (1) Restrict Access, (2) Research and Monitoring, (3) Emission Reduction Credits, (4) Direct Emissions Reductions.

Permit Reference: SWRCB-8; EIR/EIS STEP 2, AQPLAN-AQ 7

Accomplishments Through FY 2021: Annual emissions inventory,

air quality network operations & maintenance, proactive dust control planning, groundwater development, air quality emissions inventory.

FY 2022 Activities: Annual emissions inventory, air quality network operations & maintenance, proactive dust control planning, groundwater development, air quality mitigation planning, restricting access, shallow tile install.

Proposed FY 2023 Activities: Annual emissions inventory, air quality network operations & maintenance, proactive dust control planning, groundwater development, air quality mitigation planning, restricting access.

Work Task 25: Minimize Dust Emissions from Fallowed Lands

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$-	\$-	\$-	\$57,775

Description and Purpose: To implement at least one of the Best Management Practices ("BMPs") to minimize PM10 emissions prior to and after fallowing.

Permit Reference: SWRCB-8; EIR/EIS-AQ 3

Accomplishments Through FY 2021: Fallowed fields are required to have a crop left in place for dust mitigation at the owners expense. No cost to the JPA.

FY 2022 Activities: N/A.

Work Task 26: Drain Connectivity to Salton Sea Elevation Decrease

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH	
FY 2023	FY 2022	FY 2022	FY 2021	
\$-	\$-	\$-	\$-	

Description and Purpose: To ensure an appropriate level of connectivity between pupfish populations within individual drains that connect to the Sea and are below the first check (at the north and south ends of the Sea) if Salton Sea conditions become unsuitable for pupfish. To maintain created pupfish habitats for the duration of the term of the take permits.

Permit Reference: HCP-SS 2; In-Valley Biological Opinion; CESA Permit MMRP 79, 80

Accomplishments Through FY 2021: Drain connectivity for pupfish due to salinity levels is included in Task 20.

FY 2022 Activities: Included in Task 20.

Work Task 27: Grade Spoil/Roads from Drain Maintenance

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH	
FY 2023	FY 2022	FY 2022	FY 2021	
\$-	\$-	\$-	\$-	

Description and Purpose: When grading spoils from drain or canal cleaning, the soil to be graded will first be rolled away from the channel and broken up into small clods and slowly rolled back towards the channel. Care will be taken to not roll the soil back down the slope.

Permit Reference: Owl-3, HCP

Accomplishments Through FY 2021: IID protocols for drain and canal cleaning include spoil to be graded away from the channel. Costs for burrowing owl marking included in Task 15.

FY 2022 Activities: Included in Task 15.

Work Task 28: Power Line Markers for Pumpback and Seepage Recovery Systems

PROPOSED FY 2023		PROJECTED FY 2022		lgeted 2022	SPENT THROUGH FY 2021	
\$	-	\$	-	\$ -	\$1,960	

Description and Purpose: To install markers in accordance with industry standards in order to reduce bird strikes and to alert birds to the presence of the lines if IID builds additional power lines to provide power to pumps for tailwater return systems. If additional lines are erected, submit a report to USFWS and CDFW.

Permit Reference: HCP-AG 1; CESA Permit MMRP 55, 57

Accomplishments Through FY 2021: N/A

FY 2022 Activities: N/A

Work Task 29: Prepare and Implement Management Plan for Abandoned Portions of AAC

OPOSED Y 2023	PROJECTED FY 2022		geted 2022	SPENT THROUGH FY 2021	
\$ -	\$	-	\$ -	\$	-

Description and Purpose: To prepare and implement a Management Plan for abandoned portions of AAC.

Permit Reference: CESA Permit MMRP 78

Accomplishments Through FY 2021: N/A.

FY 2022 Activities: N/A.

Work Task 30: Southwestern Willow Flycatcher Surveys and Habitat Monitoring

PROPC FY 20	-	PROJECTED FY 2022		 jeted 2022	SPENT THROUGH FY 2021	
\$	-	\$	-	\$ -	\$62,938	

Description and Purpose: To carry out Southwestern Willow Flycatcher Surveys.

Permit Reference: CESA Permit 4(f) and MMRP 41, 42; HCP; In-Valley Biological Opinion, Willow Flycatcher Measures

Accomplishments Through FY 2021: Included in Task 23.

FY 2022 Activities: Included in Task 23.

Work Task 31: Elf Owl Surveys

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH	
FY 2023	FY 2022	FY 2022	FY 2021	
\$-	\$	\$	\$-	

Description and Purpose: To carry out pre-construction surveys of potential habitat with a 0.25 mile radius for nesting owls.

Permit Reference: CESA Permit 4(f)(ix) and MMRP 44

Accomplishments Through FY 2021: Included in Task 23.

FY 2022 Activities: Included in Task 23.

Work Task 32: Desert Tortoise Survey and Avoidance

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH	
FY 2023	FY 2022	FY 2022	FY 2021	
\$-	\$-	\$-	\$-	

Description and Purpose: To carry out pre-construction surveys and avoidance or minimization.

Permit Reference: CESA Permit 4(i) and MMRP 71 to 75; HCP DH 2 and DH 3

Accomplishments Through FY 2021: Included in Task 23.

FY 2022 Activities: Included in Task 23.

Work Task 33: Least Tern Surveys

PROPOSEI FY 2023	D	PROJECTE FY 2022		Budgeted FY 2022		SPENT THROUGH FY 2021	
\$	-	\$	-	\$	-	\$	-

Description and Purpose: Permitee is to use fencing or other techniques to protect nesting terns if least terns begin nesting at the Salton Sea.

Permit Reference: CESA Permit 4(e) and MMRP 20

Accomplishments Through FY 2021: Included in Task 23.

FY 2022 Activities: Included in Task 23.

Work Task 34: Rail and Bittern Surveys

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$-	\$-	\$ -	\$-

Description and Purpose: To carry out Managed Marsh monitoring and initial baseline monitoring of suitable agricultural drain habitat.

Permit Reference: CESA Permit 4(g) and MMRPs 51, 52, 54; In-Valley Biological Opinion, Rail Measures; HCP

Accomplishments Through FY 2021: Included in Task 23.

FY 2022 Activities: Included in Task 23.

Work Task 35: Management and Planning

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$-	\$-	\$12,730	\$336,979

Description and Purpose: Management and Planning.

Permit Reference: N/A

Accomplishments Through FY 2021: Costs for monthly accounting, invoicing, and budget development.

FY 2022 Activities: Costs for monthly accounting, invoicing, and budget development.

Proposed FY 2023 Activities: Costs for monthly accounting, invoicing, and budget development.

Work Task 36: JPA Audit Fees

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$10,770	\$10,770	\$10,770	\$168,958

Description and Purpose: To pay for JPA audit fees.

Permit Reference: N/A

Accomplishments Through FY 2021: Costs for JPA Auditor.

FY 2022 Activities: Costs for JPA Auditor.

Proposed FY 2023 Activities: Costs for JPA Auditor.

Work Task 37: JPA Bank Fees

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$3,090	\$3,000	\$3,000	\$31,641

Description and Purpose: To pay for JPA bank fees.

Permit Reference: N/A

Accomplishments Through FY 2021: Costs for JPA Bank Fees.

FY 2022 Activities: Costs for JPA Bank Fees.

Proposed FY 2023 Activities: Costs for JPA Bank Fees.

Work Task 38: Financial Advisor

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$16,000	\$16,000	\$16,000	\$38,727

Description and Purpose: To pay for financial advisor services.

Permit Reference: N/A

Accomplishments Through FY 2021: In FY07, the QSA JPA hired First Southwest Company as a financial advisor tasked with analyzing projected expenditures and existing payment schedules to develop options for an upcoming deficit. This led to the 2007 Advanced Payment Agreement. In FY20, the QSA JPA hired Chandler Asset Management as an investment advisor.

FY 2022 Activities: Costs for investment management (Chandler Asset Management).

Proposed FY 2023 Activities: Costs for investment management (Chandler Asset Management).

Work Task 39: Bond Counsel Fees

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$-	\$-	\$-	\$25,000

Description and Purpose: To pay for bond counsel fees.

Permit Reference: N/A

Accomplishments Through FY 2021: In FY07, the QSA JPA hired Orrick, Herrington and Sutcliffe to advise on the potential issuance of bonds.

FY 2022 Activities: N/A.

Work Task 40: 2001 Biological Opinion Measures

-	OSED 2023	PROJECTED FY 2022		Budgeto FY 202		SPENT THROUGH FY 2021
\$	-	\$	-	\$	-	\$3,349,126

Description and Purpose: Bureau of Reclamation implementation of "on-river" measures including backwater marsh creation, razorback sucker stocking, willow flycatcher habitat, and bonytail chub rearing. Costs for this Task have been credited to the Water Authority.

Permit Reference: 2001 LCR BO; CESA

Accomplishments Through FY 2021: Section 9.5 of the JPA Agreement provides for a \$3.118 million credit to the Water Authority for certain on-river mitigation activities that are implemented by the Bureau of Reclamation (BOR). Specifically, the language states "SDCWA shall receive credit toward its payment obligations under this Agreement, not to exceed a present value of \$3,118,000, for payments made to BOR for satisfaction of Environmental Mitigation Requirements pursuant to that agreement among BOR, MWD, and SDCWA, dated October 10, 2003, regarding responsibility for implementation of Conservation and Mitigation Measures for the Colorado River described in a US Fish and Wildlife Service Biological Opinion dated January 12, 2001."

FY 2022 Activities: N/A.

Work Task 41: Brown Pelican Coast

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$-	\$-	\$ -	\$-

Description and Purpose: To construct, maintain, and monitor major coastal roost sites in San Diego Bay and Santa Barbara Harbor.

Permit Reference: CESA 4(d); 2002 In-Valley BO BP CM-1

Accomplishments Through FY 2021: N/A.

FY 2022 Activities: N/A.

Work Task 42: Brown Pelican Sea

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$55,920	\$5,000	\$58,540	\$5,188

Description and Purpose: To deliver mitigation water to Salton Sea until 2017 (2030 per HCP) to stabilize elevation and moderate salinity.

Permit Reference: CESA 3(c); 2002 In-Valley BO BP CM-1; HCP SS-1

Accomplishments Through FY 2021: N/A.

FY 2022 Activities: Identified engineer of Brown Pelican Roost for Salton Sea.

Proposed FY 2023 Activities: Design of Brown Pelican Roost.

Work Task 43: Salton Sea Shoreline Strand Study

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$-	\$-	\$	\$-

Description and Purpose: To survey for and mitigate, if required, impacts to tamarisk scrub upon completion of Salton Sea mitigation deliveries.

Permit Reference: HCP SS-3; HCP 4(f)

Accomplishments Through FY 2021: N/A.

FY 2022 Activities: Shoreline strand picked up in annual shoreline lidar imagery.

Proposed FY 2023 Activities: Shoreline strand picked up in annual shoreline lidar imagery.

Work Task 44: Pupfish Refugium

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$32,890	\$1,000	\$31,930	\$63,815

Description and Purpose: To construct and maintain one refugium pond.

Permit Reference: HCP SS-2; 2002 In-Valley BO DP CM-1; CESA 4(j)

Accomplishments Through FY 2021: Pupfish refugium built in 2010 and stocked in 2016.

FY 2022 Activities: Pupfish refugium operations and maintenance.

Proposed FY 2023 Activities: Pupfish refugium operations and maintenance.

Work Task 45: Recreation Facilities at Salton Sea

PROPOSED	PROJECTED	Budgeted	SPENT THROUGH
FY 2023	FY 2022	FY 2022	FY 2021
\$-	\$-	\$-	\$22,603

Description and Purpose: To relocate boat launch site and/or maintain boat launch connection to Salton Sea.

Permit Reference: SWRCB Order Measure R-7; 2002 EIS/EIR Measure R-7

Accomplishments Through FY 2021: Inventory of recreational facilities around the Salton Sea.

FY 2022 Activities: N/A.

Work Task 46: QSA JPA Website Maintenance Services

PROPOSED	PROJECTED	Budgeted	SPENT THRO	
FY 2023	FY 2022	FY 2022	FY 2021	
\$1,320	\$9,340	\$10,000	\$	-

Description and Purpose: Maintain the QSA JPA website.

Permit Reference: N/A

Accomplishments Through FY 2021: N/A.

FY 2022 Activities: Develop QSA JPA website.

Proposed FY 2023 Activities: Operation and maintenance of QSA JPA website.